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I. Executive Summary 
 
In 2015, the IOM Development Fund (IDF) launched a review of all completed counter-trafficking related 
projects that it funded from 2008 to 2013 in order to improve project development, implementation and 
gage the level of sustainability of one of its most commonly funded project types. This counter-trafficking 
review was separated into two focus areas: i) protection of victims; and ii) prevention of trafficking. This 
counter-trafficking review entailed requests for information on 40 IDF projects: 21 focused on protection, 
and 19 focused on prevention.  
 
This report includes the findings and main trends of protection focused counter-trafficking projects. Due to 
political instability in one country at the time of the data analysis, the information requested was unable to 
be obtained.  Additionally, two responses were not made available. Therefore 18 counter-trafficking 
protection projects were analysed.  
 
The review was carried out as a 'rapid assessment,' as it was a desk review of 18 projects completed within 
a two month time frame.  In order to gather data for this report, a questionnaire was distributed to each of 
the relevant missions. The responses gathered from the missions were then coded into quantitative 
indicators that convey outcome sustainability for improving project development and implementation.   
 
The following is a list of key findings from this data: 
 

 Outcome Categories: The most common outcome categories were Training (22%) and Capacity 
building to respond to and protect victims of trafficking (20%) 
 

 Proportion of Outcomes Maintained: The majority of the outcomes (68%) were maintained after 
the projects’ end dates and the main reason why outcomes were not maintained were due to Lack 
of financial resources (30%) 

 

 Organizations that Maintained Outcomes: The leading organizations that contributed to 
maintained outcomes and sustainability were NGOs (36%) and Government (29%) 

 

 Methods Used to Maintain Outcomes: Workshops and Trainings (36%) and the Use of technical 
skills (25%), (such as the establishment and application of previous frameworks, manuals, and 
procedures previously developed), were found to have been the most commonly used methods for 
sustainability 

 

 Main Challenges: The most common challenges encountered during implementation were Lack of 
funding (17%), Lack of coordination amongst agencies (13%) and Changing of government 
counterparts (13%) 
 

 Activities Not Completed due to Challenges: 21% of the project activities were not completed due 
to challenges 
 

 
 
 

From these findings, the following key recommendations were made: 
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 In order to improve capacity for sustainability, increase stakeholder involvement to enhance 
participation by various counterparts and create independent ownership to contribute to 
maintaining outcomes after the project ends.  NGOs and government counterparts have shown to 
be the most common organizations to maintain sustainability, therefore increasing involvement of 
these stakeholders during all stages of the project can improve sustainability. 

 

 Because workshops and trainings have proven to be the most successful methods for 
sustainability, it would be beneficial to incorporate these strategies in project development and 
implementation for future protection focused counter-trafficking projects. 
 

 In terms of funding specific project types, emphasis on policy development projects could help 
ensure outcome sustainability and create opportunities for growth after the project’s term. 
Additionally, outcomes that focus on assistance programs and training result in higher levels of 
sustainability and should be emphasized in project proposals.  

 

 Clearly defining mechanisms for project managers can improve the monitoring and evaluation 
process. For example, providing project managers with IDF guidelines or short project handbooks 
can establish expectations in the initial phase of project development to avoid delays and 
inefficiency further in the project. 
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II. Objective, Method and Limitations 
 

A. Objective  
 

The objective of this review is to gather information on all counter-trafficking related projects funded by 
IDF from 2008 to 2013. The overall purpose of this review is to assess project development, implementation 
and gage the level of sustainability in order to gain a better understanding of successful projects that 
maintain outcomes and activities after the projects have ended. 
 
This protection counter-trafficking review is part of a larger review that IDF is conducting to analyse counter-
trafficking related projects. This inclusive counter-trafficking review has been separated into two reviews 
that analyse projects on: protection of trafficking victims and prevention of trafficking. The prevention 
based projects have different objectives, are categorized into varying outcome categories, and have a 
specific emphasis on different stakeholders. Due to these differences, IDF finds it most beneficial to 
separate these projects into two reviews to gain conclusive information for analysis in order to ensure the 
most efficient project management for all future counter-trafficking related IDF projects. 

B. Method 
 

For the purpose of this review, the phrase ‘counter-trafficking projects’ refers to all IDF projects that were 
either primarily aimed at protection of trafficking of migrants or had one or more components within the 
project that sought to do so. 
 
This review was made possible by the creation of a qualitative database developed in order to categorize 
the information obtained from the responses of the questionnaires distributed to the relevant IOM 
missions. This database draws information from an existing IDF project database. After the questionnaire 
responses were obtained, they were populated into a quantitative database from which relevant statistics 
were generated.  

1. Project Category  
 

There are 18 Protection projects that were analyzed and were divided into three project categories: 

 Capacity Building for Services: Projects that focus on enhancing capacities with governments and 

law enforcement to respond to and protect Victims of Trafficking (VoTs),  as well as enhancing 

services provided to victims   

 Operational Tools/Standard Operating Procedures: Projects that focus on the development of 

manuals and procedures using training, meetings, and presentations for implementation and 

framework development 

 Policy Development: Projects that focus on provisions of protection, with collaboration with the 

government to develop policy documents, guidelines and national plans regarding protection of 

VoTs 
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2. Outcome Category  
 

The 41 outcomes were categorized into seven outcome categories: 

 Training 

 Capacity Building to Respond/Protect VoTs 

 Policy Framework 

 Assistance Programs 

 Assessment/Research 

 Awareness Campaign 

 Guidance Manual/Network of Specialists 

3. Category for Reasons Why Outcomes Were Not Maintained 
 

 Lack of Financial Resources 

 No Mechanisms for Follow-Ups 

 Lack of Victim Identification 

 Political Climate in the Country 

 Unknown Reasons 

4. Organization to Maintain Outcomes 
 

 NGOs 

 Government 

 Intergovernmental Organizations 

 Law Enforcement 

 International Associates 

 Combination of: Government, Intergovernmental Organizations, and Law Enforcement 

5. Method to Maintain Outcomes 
 

 Workshops and Trainings 

 Technical Skills Still Used 

 Follow Up Projects and Routine Systems 

 Independent Program Development 

 Geographical Coverage Extension 

6. Challenges Encountered During Implementation 
 

 Lack of Reliable Information 

 Difficulty Accessing Existing Data 

 Lack of Coordination amongst Agencies 

 Lack of Research Capacity 
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 Lack of Funding 

 Political Instability 

 Lack of buy-in by Government Counterparts  

 Lack of Collaboration by Partners 

 Consulate Challenges 

 Changing government counterparts 

 Changing government priorities 

 Other  

7. Project Beneficiaries 
 

 Government 

 NGOs 

 Migrants 

 Civil Society Organizations 

 VoTs 

 Law Enforcement 

 Academic Institutions 

 International Organizations 

 UN Agencies 

 Media  

 Donors 

C. Limitations 
 

This report constitutes a ’rapid assessment’ carried out over a two-month period.  The main activity 
involved sending out questionnaires to country missions offices and analysing the information provided. 
 
A total of 18 protection focused counter-trafficking projects were reviewed, omitting those whose 
responses were still pending at the time of the review, and one project where information was unable to 
be obained due to political instability in the country. Although this is an informal assessment, the outcomes 
identified in this report are statistically sound and can be considered to provide an accurate overview of 
the sustainability factors relating to protection related counter-trafficking projects projects.  
 
Access to complete information was challenging for some projects as they were completed several years 

prior to this review and some of the original staff members at the IOM Missions who were working the 

specific projects were unavailable. This created limitations in obtaining information, where items were left 

blank and some of the responses were either “N/A” or “unknown”. 
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III. Key Findings 
 
Below are the key findings from the review of the counter-trafficking protection related projects. 
 

A. Statistical Overview 
 

1. Project Category: The table below reflects the number and proportion of projects according to their 
project categories: 

 

Project Categories 
Number of Projects 

(%) 

Capacity Building for Services 8 (44%)1 

Operational Tools/Standard Operating Procedures 7 (39%) 

Policy Development 3 (17%) 

Total 18 (100%) 

 
2. Outcome Category: The table below reflects the number and proportion of outcomes according to 

their outcome categories:  
 

Outcome Category Number of Outcomes (%)  

Training 9 (22%) 

Capacity Building to Respond/Protect VoT 8 (20%)  

Policy Framework 7 (17%) 

Assistance Programs 6 (15%) 

Assessment/Research 4 (10%) 

Awareness Campaign 4 (10%) 

Guidance Manual/Network of Specialists 3 (7%) 

Total 41 (100%) 

 
 

 

 

 

 

 

                                                           
1 All per cents are rounded to the nearest whole number. 



9 
 

B. Data Analysis 
 

1. Project Category  
 

This counter-trafficking review is based on data obtained from 18 protection projects ranging from 2008 to 

2013. Of these 18 projects, 8 (44%) are categorized as Capacity Building for Services, 7 (39%) are categorized 

as Operational Tools/Standard Operating Procedures, and 3 (17%) are categorized as Policy Development. 

Figure 1: Project Categories 

 

 

 

 

 

2. Outcome Category  
 

There were 41 project outcomes that were reported based on the questionnaire from the relevant 

missions.  The most common outcome types were Training (22%) and Capacity Building to Respond/Protect 

VoTs (20%).   

Figure 2: Outcome Categories 
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i. Maintained vs. Not Maintained Outcomes  

When comparing the 41 outcomes in terms of sustainability, 28 outcomes (68%) were 

maintained and 10 outcomes (24%) were not maintained after the projects ended. The status 

of 3 outcomes (7%) was unknown, therefore market as N/A. 

Figure 3: Maintained vs Not Maintained Outcomes 

 

 

 

 

 

 

 

 

 

ii. Proportion of Maintained Outcomes by Project Category 

Through analysing maintained outcomes across project categories, Policy Development 

projects maintained 100% of their outcomes, followed by Capacity Building for Services 

maintaining 65% of their outcomes and Operational Tools/Standard Operating Procedures 

maintaining 59% of their outcomes. It is important to acknowledge that the category for Policy 

Development projects had the smallest proportion of outcomes represented (7 outcomes) and 

based on the responses, was able to maintain them all. 

Figure 4: Proportion of Maintained Outcomes by Project Category  

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

iii. Proportion of Maintained Outcomes by Outcome Category 
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outcome categories both had the lowest level of sustainability, maintaining 50% of their 

outcomes.  

Figure 5: Proportion of Maintained Outcomes by Outcome Category 

 

 
 
 

 
 
 
 
 
 
 
 
 

iv. Reasoning Behind Outcomes that were Not Maintained  

 

Out of the 41 outcomes that were recorded, 10 of them were not maintained. After obtaining 

data to provide an indication of the causes and reasoning why these outcomes were not 

maintained, the most common reason was due to a lack of financial resources, which accounted 

for 30% of the total. Unknown reasons also comprised 30% of the total, followed by the absence 

of mechanisms for follow-ups, which comprised 20% of the total.  

 

Figure 6: Reasons Why Outcomes Not Maintained 
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v. Methods Used to Maintain Outcomes 

Out of the 28 outcomes that were maintained, many various methods were used to ensure 

sustainability. These methods were categorized into five types, and the most common method 

of sustainability used was through workshops and trainings, where 10 outcomes out of the total 

28 were reported to have used this method, comprising 36% of the total. The second most 

commonly used method to maintain outcomes was technical skills still being used (25%), which 

were established and developed during the project’s term.  

 

Figure 7: Methods Used to Maintain Outcomes 

 

 

 

 

 

 

 

 

 

 

 

 

 

vi. Organization that Maintained Outcomes 

 

When analysing the maintained outcomes by the organizations that maintained them, the most 

prevalent organization category was NGOs, such as local collaborative partners and coalitions 

in the country where the project was implemented, which comprised 36% of the total. The 

second most prevalent organization category to maintain outcomes was through governments, 

which made up 29% of the total.  

Figure 8: Organization that Maintained Outcomes 
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4. Challenges 
 

There were a total of 71 challenges reported that were encountered during project implementation of the 

18 projects that were analysed. There were 12 challenges pre-categorized that were listed in a table of the 

questionnaire where the mission offices could mark a tally for as many challenges that they believed were 

relevant to the project implementation process. The most common challenges faced during project 

implementation were due to a lack of funding, which comprised 17% of the total challenges faced, followed 

by a lack of coordination amongst agencies (13%) and changing of government counterparts (13%).  

Figure 9: Challenges Encountered During Project Implementation  
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5. Outcome Beneficiaries  
 

Beneficiaries were reviewed based on each outcome level and grouped together depending on the amount 

of times a beneficiary was mentioned across all outcomes. The number of entries recorded for beneficiaries 

is greater than the number of outcomes, as many responses included multiple entities.  

The most frequent beneficiary mentioned overall was the government, which comprised 28% of the 

responses. The next most frequent beneficiary categories were NGOs (21%), migrants (10%), and civil 

society organizations (9%). 

Figure 10: Outcome Beneficiaries  
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IV. Recommendations for Future Protection Counter-Trafficking 

Projects 
 

The following recommendations are based on the responses from the questionnaire inquiring 

recommendations for sustainability and monitoring and evaluation, in accordance with the results of 

the data obtained in this review in order to improve project sustainability, as well as program 

evaluation. 

Recommendations for Sustainability  
 

 Increasing Stakeholder Involvement: Enhance the capacities of key stakeholders and 

community/society involvement to increase participation in project implementation and create 

independent ownership in maintaining the outcomes after the project term ends. Because one of 

the most common challenges was due to a lack of coordination amongst agencies (13%), it is 

foreseen that including more key stakeholders during project development and implementation 

can naturally create more collaboration to improve project sustainability. NGOs and government 

counterparts had the greatest prevalence for maintaining outcome sustainability. Increasing the 

involvement of these stakeholders, along with a broad range of relevant beneficiaries in all stages 

of the project, can create better opportunities for outcome sustainability.  

 

 Continued Workshops and Trainings: Of the types of method used to maintain outcomes, 

workshops and trainings had the highest level of sustainability, where 10 out of the total 28 

maintained outcomes used this method, comprising 36% of all maintained outcomes. Continued 

workshops and trainings on victim identification and assistance can contribute to ensuring 

trafficking case management. These methods have been proven to be the most successful in 

identifying next steps for project development and lessons learned for future sustainability. 

Additionally, continued workshops and trainings extend the relationship between counterparts and 

stakeholders involved for future collaboration and build long-term relationships in coordination for 

project sustainability.   

 

 Continued Follow-Up Mechanisms with Project Officers: Working with the project officers after 

the project’s term creates opportunities to highlight aspects of the project that worked well, and 

discuss specifics on what should be improved and lessons learned. Follow-up measures could be 

included as part of original planning, and should include continued technical guidance to project 

officers in order to encourage governments to adopt models from the lessons learned after the 

project’s duration. 

 

 Project Implementation Containing Future Strategies for Sustainability: Project proposals should 

include strategies in the timeline and work-plan that specifically address future sustainability 

practices so that from the beginning of project implementation, throughout all stages of the 

project, sustainability is being considered. Implementing projects that contain components for 
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future sustainability can complement and strengthen ongoing current projects, as well as those 

which have completed their project terms.  

 

 Project Category— Policy Development Programs: Counter-trafficking projects that focus on 

protection have proven to have the greatest level of sustainability when there are strategies that 

focus on policy development. Additionally, outcomes that emphasize the use of assistance 

programs and/or training have proven to be the most sustainable. These types of projects can 

create opportunities for growth and country ownership after the project’s term has ended. When 

receiving new proposals for counter-trafficking projects, IDF should look for ways and opportunities 

where policy development is a main objective. 

Recommendations for Monitoring and Evaluation  

 
 Clearly Stating Mechanisms and Feasible Indicators for Project Managers: In order to coordinate 

and improve monitoring and evaluation (M&E), logical frameworks should be clearly defined to the 

appropriate contacts to monitor progress. This can be done through providing project managers 

with IDF guidelines or a short project handbook on M&E from the project development stage and 

acknowledged early in the project to define clear expectations and feasible indicators. The 

mechanisms used to monitor and evaluate achievement of outcomes should be clear from the 

initial phase of project development. 

 

 More Structural Follow Ups of the Projects: To ensure improvement of the M&E process, more 

field visits should be structured into the project framework in order to view implementation first 

hand. Additionally, online questionnaires disseminated directly to the project counterparts and 

beneficiaries before the project term ends can improve the M&E process to confirm impact and 

enhance follow up of IDF projects. 

 

 M&E Conducted in a Shorter Time Frame After the Project’s Term: The M&E process should be 

conducted and completed within a shorter time frame once the project has ended to facilitate 

easier follow up, and include lists of counterparts to be contacted for follow up practices and 

mechanisms for easy contact.  
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V. Annex 
 

Table 1: Counter-Trafficking Protection Projects Overview 

Project 
Year 

Benefiting MS Project Title 
IOM 

Region 
Project 

Type 
Project Category 

2008 Cambodia and Thailand 
Responding to Trafficking of Men in the Fishing Industry and 

other high risk employment sectors in selected countries of the 
Greater Mekong Sub-Region 

Asia Regional  Capacity Building for Services 

2008 Sierra Leone 
Counter-trafficking Prevention and Victim Protection in Sierra 

Leone  
Africa National Capacity Building for Services 

2009 Serbia 
Sustainable Labour Market Response to Victims of Trafficking 

in Serbia  
Europe National 

Operational Tools/Standard Operating 
Procedures 

2009 Liberia 
Liberia Network Against Trafficking (LNAT)--Building Capacity 

and Connecting Stakeholders in Liberia 
Africa National 

Operational Tools/Standard Operating 
Procedures 

2009 Bangladesh 
Support to Strengthen Legal Framework to Combat Trafficking 

in Bangladesh  
Asia National Policy Development 

2009 
Costa Rica, El Salvador, 
Guatemala, Honduras, 
Nicaragua and Panama 

Assessment of Trafficking in Human Beings for Labour 
Exploitation Purposes in Central America 

Americas Regional  
Operational Tools/Standard Operating 

Procedures 

2009 
Belarus, Croatia, 

Republic of Moldova, 
Turkey and Ukraine            

Co-Funding to the Project 'Operational Networking and 
Exchange of Best Practices in Fighting Trafficking between 

Counter-Trafficking Specialists in EU Candidate and 
Neighboring Countries and Specialists in the EU MS 

Europe Regional  
Operational Tools/Standard Operating 

Procedures 

2009 Jordan 
Strengthening Government Response to Human Trafficking in 

Jordan 
Middle East National 

Operational Tools/Standard Operating 
Procedures 

2010 Tanzania 
Support to the Capacity of the Tanzanian Gov't and NGOs to 

Assist Victims of Trafficking 
Africa National Capacity Building for Services 

2010 Nepal Trafficking Risk Reduction in Nepal Asia National Policy Development 
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2010 
Kenya, Tanzania, 
Rwanda, Uganda 

Regional Counter-Trafficking Project to Enhance Protection 
through Linkages and Cooperation among Neighboring 

Countries in the East Africa Region: Phase I 
Africa Regional  Capacity Building for Services 

2011 
Kenya, Tanzania, 
Rwanda, Uganda 

Regional Counter-Trafficking Project to Enhance Protection 
through Linkages and Cooperation among Neighboring 

Countries in the East Africa Region: Phase II 
Africa Regional  

Operational Tools/Standard Operating 
Procedures 

2011 Timor-Leste 
Strengthening Government and Service Providers Responses to 
Human Trafficking in Timor-Leste: A Capacity Building Initiative 

Asia National Capacity Building for Services 

2011 Mexico 
Capacity Building in the Prevention of Migrant Kidnapping and 

Assistance to Victims of Kidnapping in Mexico 
Americas National Capacity Building for Services 

2012 Nicaragua Human Rights Protection of Nicaraguan Migrants in Spain Americas Regional  
Operational Tools/Standard Operating 

Procedures 

2012 Cameroon 
Enhancing the Protection of Domestic Workers and Victims of 

Trafficking in Cameroon: Phase II 
Africa National Policy Development 

2012 Zambia 
Building the Capacity of the Department of Immigration to 

Uphold the Basic Human Rights of Irregular Migrants 
Africa National Capacity Building for Services 

2013 Maldives 
Capacity Development in Migration Management in the 

Maldives 
Asia National Capacity Building for Services 

 


