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Executive Summary 

 

The following report is a review of the fifteen Migration, Environment, and Climate Change (MECC) 

related projects funded by the IOM Development Fund (IDF) to date. As a relatively new, yet 

increasingly crucial subject matter in regards to migration, it is important to examine the trends seen 

in these projects as well as to consider sustainability and challenges in implementation in order to 

improve the outcomes of future projects.  

After a short introduction, this report will briefly go over the methodology and limitations of this 

review, then move on to the findings. The Findings section reviews the funding of MECC related 

projects as compared to all projects funded, project regions, project coverage type, and project 

thematic areas. Then the report moves on to review how well the projects align with the priorities of 

IDF and the MECC Division, what the key activities and outputs of these projects have been, and the 

sustainability of these projects. The next section examines project alignment with the Millennium 

Development Goals (MDGs) and the Sustainable Development Goals (SDGs), gender mainstreaming 

of projects, and common challenges faced by implementing missions. The report then ends with a list 

of recommendations for IDF and future projects funded within IDF.  
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I. Introduction 
 

According to the ‘Global Estimates Report 2015: People displaced by disasters’ published by 

the Internal Displacement and Monitoring Centre (IDMC), 19.3 million people were displaced 

by natural disasters in 2014; 17.5 million of those people were displaced by weather-related 

disasters such as floods or hurricanes.1 Data also shows that climate change has increased 

both the frequency and the severity of natural hazards, becoming an increasingly 

acknowledged factor of human mobility, often times displacing large numbers of people. 

Though there are no concrete estimates on the number of future environmental migrants2 

(estimates range anywhere from 200 million to 1 billion3), it is clear that the effects of climate 

change (droughts, floods, typhoons, desertification, higher sea levels, etc.) are becoming a 

growing concern all over the world.  

Since the most affected groups are those lacking the resources for proper planning and facing 

higher exposure to weather-related disasters and other climate change effects, especially in 

the least developed countries, the IOM Development Fund (IDF) has become an important 

donor for many governments seeking to increase their ability to properly manage 

environmental migration. Originally established in 2001 as a funding mechanism ‘Support for 

Developing member States and Member States with Economy in Transition - the 1035 

Facility’, the IDF is located within the IOM’s Department of Migration Management aimed at 

supporting developing countries in strengthening their capacity in migration management.  

The IOM has been working on environmental migration issues since the 1990s, funding more 

than 750 projects4, mainly related to responses to natural disasters. Due to the increased 

attention placed on the climate change and migration nexus in recent years, a new division 

was created at IOM in January 2015: Migration, Environment and Climate Change (MECC) 

Division.  A review of IDF funded projects addressing MECC related issues and implemented 

since 2008 has been carried out to examine trends and common themes of IDF MECC related 

projects. The aim is also to compare MECC related projects with all types of IDF projects, to 

see how these projects currently align with IDF and MECC priorities, some common 

challenges these projects have faced, and the types of outputs and activities that have been 

carried out (Terms of Reference for this review to be found in Annex 1).  

It is important to note that Migration, Environment and Climate Change project code (NC) was 

created and became operational in May 2016. The past projects reviewed in this report thus 

                                                           
1 Internal Displacement Monitoring Centre (IDMC). (2015). Global Estimates 2015: People Displaced by Disasters. 
Retrieved from http://www.internal-displacement.org/assets/publications/2015/20150713-global-estimates-
2015-en.pdf 
2 While no internationally accepted definition for persons on the move due to environmental reasons exists to 
date, IOM has put forward a broad working definition which seeks to capture the complexity of the issues at 
stake: “persons or groups of persons who, predominantly for reasons of sudden or progressive changes in the 
environment that adversely affect their lives or living conditions, are obliged to leave their habitual homes, or 
choose to do so, either temporarily or permanently, and who move either within their country or abroad.” 
Glossary on Migration (2011), 2nd Edition. International Migration Law No. 25, IOM, Geneva.  
3 GMDAC and International Organization for Migration (IOM). (2016). Data on environmental migration: How 
much do we know? Retrieved from http://iomgmdac.org/data-environmental-migration/  
4  International Organization for Migration (IOM). (2014). IOM Perspectives on Migration, Environment and 
Climate Change. Retrieved from  
https://publications.iom.int/system/files/pdf/meccinfosheet_climatechangeactivities.pdf  

http://iomgmdac.org/data-environmental-migration/
https://publications.iom.int/system/files/pdf/meccinfosheet_climatechangeactivities.pdf
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are not categorized under the new NC code. Future IDF funded MECC projects will be coded 

as NC projects as either first or secondary category.  
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II. Methodology 
 

This review was conducted from July to August of 2016. The goal was to provide an overview 

of all IDF projects focusing on MECC related issues including: alignment of priorities with both 

IDF and MECC, sustainability of outputs, comparisons and trends, primary activities, 

relevance and effectiveness.  

Data collection consisted of a review of project reports (both interim and final), project 

proposals, and the results of a questionnaire (Annex 2) sent to each project’s mission. Since 

this review consists of both ongoing and completed projects, final reports were not available 

for all projects. In the case of ongoing projects, the most recent interim report was reviewed, 

sometimes the two most recent. As for the few projects that had not yet submitted an interim 

report, the project proposal was reviewed. Questionnaires were returned by all missions. The 

questions sent to each mission were slightly different in order to be more relevant depending 

on if the project had been completed or was still in progress. All projects reviewed are listed 

in the table below. For a more detailed list of the projects, see Annex 3.  

 

Table 1 – List of Projects Reviewed 

Year Project 
Code 

Title 

2008 LM.0093 Promotion of Youth Labour in the Environmental Sector in Senegal 
2010 CE.0115 Pilot Project: Assessment and Strategy Development to Respond to the Impact 

of Rising Sea Level on Human Mobility in Egypt 
2010 CS.0222 Assessment of Effects of Drought and Climate Change on Livelihood Support 

Mechanisms among Pastoralist and Mobile Communities in Pastoralist Regions 
including North Eastern and Rift Valley Province 

2010 CE.0117 The Other Migrants: Reducing Migration Pressure from Gradual Environmental 
Change – Environment and Sustainable Development in Mauritius 

2011 CE.0147 Support Malian National and Local Institutions in Managing Environmental 
Migration within the Framework of their Strategy for Reducing Vulnerability to 
Climatic Changes 

2013 PR.0127 Assessing Vulnerabilities and Responses to Environmental Changes in 
Cambodia 

2014 PR.0144 Assessing the Climate Change, Environmental Degradation and Migration 
Nexus in South Asia 

2014 PO.0060 Development, Promotion and Inclusion of a Migratory Perspective in Colombia`s 
National Climate Change Policies 

2014 CE.0263 Building Capacity of Papua New Guinean Government to Respond to Climate 
Change and Engage Grassroots Structures in Development Planning for the 
Atolls (ATOLLS) 

2015 PR.0152 Development of Training Manual and Capacity Building on Migration, 
Environment and Climate Change (MECC) 

2015 CE.0310 Migration and Climate Change in Indigenous and Rural Communities in a 
Vulnerable Situation – Bolivia 

2015 PR.0177 The Effects of Climate Change on Vulnerable Populations and Human Mobility 
in El Salvador, Guatemala, Honduras and Nicaragua (Central America) 

2015 CS.0738 Strengthening the Capacity in Migration Management in the Regions with Trans-
boundary Water Resources, in the Context of Disaster Risk Reduction and 
Climate Change Adaptation, in Kazakhstan 

2015 CS.0702 Assessing the Current and Future Dynamics of Environmental Migration for 
Enhanced Policy Making: Kyrgyzstan 

2015 CS.0743 Community Based Tribal Conflict Mitigation and Peace Building in Enga and 
Morobe Province, Papua New Guinea (COMBAT-COMIT)  
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In total, 15 projects were reviewed with examination of the following documents: 6 final reports, 

9 interim reports, and 5 proposals. In addition to this, 15 questionnaires were reviewed – one 

for each project filled out by the project staff.  

Figure 1 – Documents Reviewed 

 

 

II.1 Limitations 

It is important to note that this review is a rapid assessment of the projects listed above. There 

is no in-depth analysis of each project, nor is there a thorough cause-and-effect examination. 

Due to the fact that many of the projects are still ongoing, certain analyses are limited, such 

as the sustainability or impact of activities conducted. Furthermore, due to the small number 

of projects, it is difficult to determine the strength of any trends found. However, as MECC 

related projects continue to increase in number, future reviews will be able to further confirm 

some of the findings from this review.   
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III. Findings 

III.1 Overview of MECC Related IDF Projects 

IDF Funded MECC Project Figures  

From 2008 to 2015, IDF funded a total of 377 projects totaling USD 54,557,306 (Figures 2 & 

3). Of these projects, 15 were related to Environment and Climate Change, with a total 

budget of USD 2,447,015. As already specified, there is no MECC specific category in the 

tables below as the project code category NC is new and MECC issues can be covered in 

any categories.      

Figure 2 – Total Number IDF Funded Projects, 2008-2015 
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Figure 3 - Total Funding of IDF Projects, 2008-2015 

 

Figure 4 – Total Number of MECC Related IDF Projects and Total Funding of MECC Related Projects 
Funded by IDF, 2008-2015 
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change will only continue to increase and with the continued interest in migration and climate 

change in the international arena, it can be expected that IDF will also continue to see an 

increase in demand for MECC related projects in the coming years. 

 

Figure 5 – Number of MECC Related IDF Projects and IDF Funding of MECC Related Projects per Year, 
2008-2015 

 

   

Regional Distribution of MECC-Related IDF Projects 

 

Figure 6 – IDF Projects by Region, 2008-2015 

 

In terms of region, we can see that the majority of IDF projects (40%) were in Africa and the 

Middle East (Figure 6), followed by the Americas at 24% and Asia at 20%. However, the 

majority of MECC related projects funded by IDF (40%) actually take place in Asia, followed 

by Africa at 33% and the Americas at 20% (Figure 7). This is consistent with the fact that 

1
0

3

1
0

1

3
4

0

2

4

6

2008 2009 2010 2011 2012 2013 2014 2015

Number MECC Related IDF 
Projects per Year, 2008-

2015

$0

$500,000

$1,000,000

2008 2009 2010 2011 2012 2013 2014 2015

IDF Funding of MECC 
Related Projects per Year, 

2008-2015 

20%

40%

15%

24%

1%

IDF Projects by Region, 2008-2015

Asia

Africa and the Middle East

Europe

Americas

Global



11 
 

displacement levels related to climate change events from 2008 to 2014 have been the highest 

in Asian and Pacific countries5. 

 

Figure 7 - MECC Related IDF Projects by Region, 2008-2015 
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5 Ionesco, Gemenne, and Zickgraf. International Organization for Migration (IOM), Sciences Po. (2015). The 
State of Environmental Migration 2015. Retrieved from 
https://www.sciencespo.fr/psia/sites/sciencespo.fr.psia/files/StateofEnvironmentalMigration2015.pdf  
6 For more information on Budget Line 1 and Budget Line 2, as well as which countries are eligible for which 
Budget Line, please see the Eligibility Criteria page of the IOM Development Fund website. 
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projects) are all national projects, accounting for 80% of the total MECC related projects 

funded by IDF (See Figure 8).  

 

These results match with the distribution of all IDF projects funded, as 78% of them are 

national while the other 22% are either regional or global (See figure 9).  

 

Figure 9 – IDF Projects by Project Coverage Type, 2008-2015 
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Figure 10 – MECC Related IDF Projects by Thematic Areas, 2008-2015 

 

Most of the projects fall under Migration and Development (33%). Other significant areas have 

been Community Stabilisation (27%) and Research and Assessment (20%). 
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To see if a project acted as seed money, missions were asked if the project ever led to another 

larger project implemented by IOM or any other organization or government. The answers fell 

into three different types of responses – “yes”, “no”, or “may lead to another project”. Answers 

of “may lead to another project” include projects in which potential implementing partners are 

currently being identified, projects currently under development, and projects which have been 

developed and are currently being proposed (but not yet accepted or funded). 

  



15 
 

Table 3 – Questionnaire response on seed money 

Project 
Code Project Title 

Has 
acted 

as seed 
money 

Has not 
acted 

as seed 
money 

May act 
as seed 
money 

LM.0093 Promotion of Youth Labour in the Environmental Sector 
in Senegal 

 X  

CE.0115 Pilot Project: Assessment and Strategy Development to 
Respond to the Impact of Rising Sea Level on Human 
Mobility in Egypt 

 X  

CS.0222 Assessment of Effects of Drought and Climate Change 
on Livelihood Support Mechanisms among Pastoralist 
and Mobile Communities in Pastoralist Regions including 
North Eastern and Rift Valley Province 

X   

CE.0117 The Other Migrants: Reducing Migration Pressure from 
Gradual Environmental Change – Environment and 
Sustainable Development in Mauritius 

X   

CE.0147 Support Malian National and Local Institutions in 
Managing Environmental Migration within the Framework 
of their Strategy for Reducing Vulnerability to Climatic 
Changes 

  X 

PR.0127 Assessing Vulnerabilities and Responses to 
Environmental Changes in Cambodia 

  X 

PR.0144 Assessing the Climate Change, Environmental 
Degradation and Migration Nexus in South Asia 

  X 

PO.0060 
 

Development, Promotion and Inclusion of a Migratory 
Perspective in Colombia`s National Climate Change 
Policies 

  X 

CE.0263 Building Capacity of Papua New Guinean Government to 
Respond to Climate Change and Engage Grassroots 
Structures in Development Planning for the Atolls 
(ATOLLS) 

X   

PR.0152 Development of Training Manual and Capacity Building 
on Migration, Environment and Climate Change (MECC) 

X   

CE.0310 Migration and Climate Change in Indigenous and Rural 
Communities in a Vulnerable Situation – Bolivia 

X   

PR.0177 The Effects of Climate Change on Vulnerable 
Populations and Human Mobility in El Salvador, 
Guatemala, Honduras and Nicaragua (Central America) 

X   

CS.0738 Strengthening the Capacity in Migration Management in 
the Regions with Trans-boundary Water Resources, in 
the Context of Disaster Risk Reduction and Climate 
Change Adaptation, in Kazakhstan 

 X  

CS.0702 Assessing the Current and Future Dynamics of 
Environmental Migration for Enhanced Policy Making: 
Kyrgyzstan 

 X  

CS.0743 Community Based Tribal Conflict Mitigation and Peace 
Building in Enga and Morobe Province, Papua New 
Guinea (COMBAT-COMIT) – Phase I 

X   
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MECC Priorities 

 

Table 4 – MECC Priorities 

MECC Priorities  

Capacity Building 

Enhance Policy Coherence 

Develop Strong Partnerships 

Build an Evidence Base 

Inform a Wider Audience about Climate Change 

Train and Facilitate Dialogue for Policy Makers and 
Practitioners 

 

As previously mentioned, a project that is eligible for IDF funding must be related to capacity 

building, which is therefore consistent with a MECC priority as well.  

Almost all of the projects reviewed aim to enhance policy coherence and to train and facilitate 

dialogue for policy makers and practitioners, which is logical considering that dialogue is 

necessary in order to enhance policy coherence. Building an evidence base was the next most 

commonly included priority within projects, followed by developing strong partnerships and 

then informing a wider audience about climate change, all of them aiming somehow to build 

the capacity of governments to manage MECC. Overall, although they may not include all 

priorities, most of the projects follow both IDF and MECC priorities closely and include at least 

six of the seven MECC priorities and two of the three IDF priorities in the project design as 

also shown in the table below.   
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Table 5 – MECC Priorities by Project 

Project 
Code Project Title 

Enhance 
Policy 

Coherence 

Develop 
Strong 

Partnerships 

Build an 
Evidence 

Base 

Inform 
Wider 

Audience 

Train and 
Facilitate 
Dialogue 

LM.0093 Promotion of Youth 
Labour in the 
Environmental Sector 
in Senegal 

 X    

CE.0115 Pilot Project: 
Assessment and 
Strategy 
Development to 
Respond to the 
Impact of Rising Sea 
Level on Human 
Mobility in Egypt 

X X X X X 

CS.0222 Assessment of 
Effects of Drought 
and Climate Change 
on Livelihood Support 
Mechanisms among 
Pastoralist and 
Mobile Communities 
in Pastoralist Regions 
including North 
Eastern and Rift 
Valley Province 

X X X  X 

CE.0117 The Other Migrants: 
Reducing Migration 
Pressure from 
Gradual 
Environmental 
Change – 
Environment and 
Sustainable 
Development in 
Mauritius 

X X X X X 

CE.0147 Support Malian 
National and Local 
Institutions in 
Managing 
Environmental 
Migration within the 
Framework of their 
Strategy for Reducing 
Vulnerability to 
Climatic Changes 

X X X X X 

PR.0127 Assessing 
Vulnerabilities and 
Responses to 
Environmental 
Changes in 
Cambodia 

X  X X X 

PR.0144 Assessing the 
Climate Change, 
Environmental 
Degradation and 
Migration Nexus in 
South Asia 

X X X  X 

PO.0060 

 
Development, 
Promotion and 
Inclusion of a 
Migratory Perspective 
in Colombia`s 

X  X X X 
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National Climate 
Change Policies 

       
CE.0263 Building Capacity of 

Papua New Guinean 
Government to 
Respond to Climate 
Change and Engage 
Grassroots Structures 
in Development 
Planning for the Atolls 
(ATOLLS) 

X X X X X 

PR.0152 Development of 
Training Manual and 
Capacity Building on 
Migration, 
Environment and 
Climate Change 
(MECC) 

X X  X X 

CE.0310 Migration and Climate 
Change in Indigenous 
and Rural 
Communities in a 
Vulnerable Situation – 
Bolivia 

X X X  X 

PR.0177 The Effects of 
Climate Change on 
Vulnerable 
Populations and 
Human Mobility in El 
Salvador, Guatemala, 
Honduras and 
Nicaragua (Central 
America) 

X X X X X 

CS.0738 Strengthening the 
Capacity in Migration 
Management in the 
Regions with Trans-
boundary Water 
Resources, in the 
Context of Disaster 
Risk Reduction and 
Climate Change 
Adaptation, in 
Kazakhstan 

X  X X X 

CS.0702 Assessing the 
Current and Future 
Dynamics of 
Environmental 
Migration for 
Enhanced Policy 
Making: Kyrgyzstan 

X X X X X 

CS.0743 Community Based 
Tribal Conflict 
Mitigation and Peace 
Building in Enga and 
Morobe Province, 
Papua New Guinea 
(COMBAT-COMIT) – 
Phase I 

X X X X X 
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III.3 Outputs and Activities 

Key Outputs  

Each project contains various outputs and activities in order to accomplish its intended 

objective. Apart from the interim and final reports that each project is required to submit, some 

of the outputs include policy recommendations, draft laws or amendments, national action 

plans, assessments and studies, country reports, regional reports, training materials, 

workshops and meetings, awareness campaigns, community skills development, brochures 

and fact sheets, and other outreach materials.  To view a summary of key outputs by project, 

please refer to Annex 4. For the purposes of this review, all outputs and activities have been 

categorised as follows: 

 Assessment/Study and Report 

 Awareness Campaign  

 Beneficiary Skill Development 

 Desk Review 

 Draft Plans/Policies 

 Infrastructure Creation 

 Policy Recommendations 

 Workshops/Meetings 

 Other 

 

Figure 11 – MECC-Related IDF project Outputs and Activities, 2008-2015 
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Policy Activities – Policy Recommendations and Draft Plans/Policies 

 

Most of the projects intended to either contribute to or change government policy. This 

included amending current policies, creating policies in a country that previously had none on 

the migration-environment nexus, or developing/modifying national plans of action/national 

strategies. Many of the projects created policy recommendations and drafts for governments 

at municipal, national, and/or regional levels.  

In instances where the project has already been completed, missions were asked whether or 

not the project helped change or form government policies around environmental migration. 

In instances where the project is currently ongoing, missions were asked if the project is 

intended to help change or form government policies around environmental migration (see 

Annex 2 for Project Questionnaires). The responses were split into four groups: “no policy 

changes;” “policy or government agency formation;” “policy adaptation or amendment;” and 

“national action plan/strategic plan formation;”  

 

Figure 12 – Policy Changes 

 

 

Research Activities – Assessment/Study, Reports, and Desk Reviews 

Research activities conducted include desk studies with literature reviews, assessment 

reports, and case studies. Many led to publications of brochures, fact sheets, press articles, 

and reports. These have been very useful for creating the evidence base upon which policy is 
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exhibitions, education outreach, radio and television advertisements, and marketing materials 

such as posters and brochures. These activities were mainly meant:  
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- to inform a broader audience and populations on the risks and impacts of climate 

change on human mobility, as well as on the relationship between climate change and 

migration;  

- to prepare communities for possible impacts and how to plan for and adapt to them;  

- to inform communities of possible adaptation strategies such as livelihood changes;  

- to warn populations of the challenges related to environmental migration. 

Meetings 

Meetings consist of workshops, new conferences for disseminating best practices, and large-

scale gatherings. Almost every project reviewed included a meeting of some type. Many of 

the workshops and meetings were for dissemination and sharing of information among 

government personnel, academic institutions, international organizations, civil society 

organizations and other stakeholders. It proved to be an effective way of informing all 

stakeholders of study and assessment findings, as well as of future stakeholder-training 

workshops. Some projects also held workshops in order to formulate policy recommendations, 

draft policies/action plans, or create new legislation around migration and climate change.  

Training Workshops 

Training workshops fell under two categories. Firstly, stakeholder-training workshops were 

held for policy makers and practitioners with a focus on tools and methods for community 

planning, project implementation, etc. Many of the stakeholder-training events happened 

within broader workshops that were planned with other outputs. Other training events took 

place on a smaller scale while working with IOM staff, such as training on the use of databases. 

The second category is community skills development where selected populations would gain 

livelihood skills for future employment opportunities and income generation due to possible 

loss of economic opportunities because of climate change consequences. IOM also 

implements livelihood change projects or works to provide sustainable livelihood strategies 

helping affected population to adapt to climate change. 

Other Activities 

In some projects, database development and creation, diagnostic tool development to help 

governments manage migration flows and patterns, community based planning projects, or 

even the establishment of a relief fund for migrants were proposed. There are activities and 

outputs that, while significant, do not fall under a category, including, for instance, activities 

such as acquiring local funding for new entrepreneurial endeavours. 

 

Sustainability 

There are elements in every project that could be considered sustainable. For instance, 

awareness campaigns are educating populations and spreading knowledge on climate 

change consequences, and that knowledge doesn’t disappear once acquired, especially if 

populations are affected.  This sustainability section aims to review how many projects include 

sustainable elements, based on the following types: seed funding; support systems; 

government policy/action plan development; stakeholder training; community skills 

development. The review does not intend, however, to specifically measure and analyse the 

effective sustainability of those projects.   
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Seed Funding 

A project that serves as seed funding is a springboard for a larger or new project that has 

been, or will be implemented. In the surveyed projects, seven out of fifteen served as seed 

funding for other projects, and four saw potential for the project to act as seed money. For 

further details on which seven projects are included, see Table 3 – Seed Money. 

Support systems 

The category is taking into account projects that have led to the establishment of lasting 

systems that can support assessments, data analysis or activities. Four projects have such 

outputs. For example in Egypt (CE.0115), a relief fund to be used by migrants and the 

Geographic Information System to collect and visualize information over areas affected by 

rising sea levels were established. In Colombia (PO.0060), a diagnostic tool was developed 

for governments to identify how gender, disability, age and economic vulnerability may 

exacerbate local adaptive capacities to climate and environmental degradation.  

Government Policy/Action Plan Development 

When carefully designed and implemented, policy developments can have a long-term, lasting 

effect on the environment-migration nexus and how it is handled within a country. The 

development and implementation of government policy or action plans category includes all 

projects that have developed or are developing:  

- new legislation or government agencies (6 out of 15 projects),  

- a new national strategy or action plan (3 out of 15 projects),  

- activities working towards the amendment of current policies or strategies (11 out of 

15 projects).  

For more information, refer back to Figure 12 – Policy Changes. 

Stakeholder-Training 

It is important to note that in order for stakeholder-training to be considered sustainable, a 

certain degree of follow-up to the training and its use needs to happen. There is always some 

risk that this will not happen, as it requires that stakeholders maintain their commitment to the 

project’s objective, often beyond their control. However, it has been kept as a sustainable 

element due to the fact that when implemented well, and with proper follow-through, increased 

knowledge is an element that can be easily sustained, in particular for such a new and 

important topic. Training was the most common sustainable element found in the projects 

reviewed, with 11 out of 15 of them. Stakeholder-training events are presenting and discussing 

among other topics tools that were developed, methods for community planning or project 

implementation. These training events are usually targeting non-migrant beneficiaries.  

Community Skills Development 

As mentioned in the Key Outputs and Activities section, community skills development are 

helping selected populations (migrant beneficiaries) to gain livelihood skills training for future 

employment opportunities or for livelihood changes. Like with the sustainability of stakeholder-

training, skills development initiatives need to be carefully designed and implemented: for 

instance, fifty people trained in the same field in an area with low demand for that vocation is 

not an effective means for sustainability. It was found that 5 out of the 15 projects reviewed 

included community skills development into the project design. 
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The following figure (figure 13) is a breakdown of the number of projects that includes each 

sustainable activity or output in the project design. 

Figure 13 – Sustainability Efforts 

 

 

MDGs/SDGs 

An analysis often required now is about examining the alignment of projects with the 

Sustainable Development Goals (SDGs). However, since many of the projects considered in 

this review were developed and initiated prior to the creation of the SDGs (2015), it was 

deemed inappropriate, even if possible, to use for comparison a framework that was not in 

existence at the time of projects inception. In these cases, the Millennium Development Goals 

(MDGs) were used instead. Due to the number of indicators involved in the SDGs, only the 

ones that pertained to migration, climate change, or government capacity were considered. 

The indicators mentioned in this report are those which aligned with the reviewed MECC. If a 

goal or indicator was not relevant to any of the projects, the goal or indicator was excluded 

from the list provided in this report. 
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Table 6 – MDG/SDG Project Listing 

Millennium Development Goals 
(Projects before 2015) 

Sustainable Development Goals 
(Projects After 2015) 

LM.0093 Promotion of Youth Labour in 
the Environmental Sector in Senegal 

PR.0152 Development of Training Manual 
and Capacity Building on Migration, 
Environment and Climate Change (MECC) 

CE.0115 Pilot Project: Assessment and 
Strategy Development to Respond to the 
Impact of Rising Sea Level on Human 
Mobility in Egypt 

CE.0310 Migration and Climate Change in 
Indigenous and Rural Communities in a 
Vulnerable Situation – Bolivia 

CS.0222 Assessment of Effects of 
Drought and Climate Change on 
Livelihood Support Mechanisms among 
Pastoralist and Mobile Communities in 
Pastoralist Regions including North 
Eastern and Rift Valley Province 
 

PR.0177 The Effects of Climate Change on 
Vulnerable Populations and Human Mobility 
in El Salvador, Guatemala, Honduras and 
Nicaragua (Central America) 

CE.0117 The Other Migrants: Reducing 
Migration Pressure from Gradual 
Environmental Change – Environment 
and Sustainable Development in 
Mauritius 

CS.0738 Strengthening the Capacity in 
Migration Management in the Regions with 
Trans-boundary Water Resources, in the 
Context of Disaster Risk Reduction and 
Climate Change Adaptation, in Kazakhstan 

CE.0147 Support Malian National and 
Local Institutions in Managing 
Environmental Migration within the 
Framework of their Strategy for 
Reducing Vulnerability to Climatic 
Changes 

CS.0712 Assessing the Current and Future 
Dynamics of Environmental Migration for 
Enhanced Policy Making: Kyrgyzstan 

PO.0060 Development, Promotion and 
Inclusion of a Migratory Perspective in 
Colombia`s National Climate Change 
Policies 

CS.0743 Community Based Tribal Conflict 
Mitigation and Peace Building in Enga and 
Morobe Province, Papua New Guinea 
(COMBAT-COMIT) – Phase I 

PR.0127 Assessing Vulnerabilities and 
Responses to Environmental Changes in 
Cambodia 

 

PR.0144 Assessing the Climate Change, 
Environmental Degradation and 
Migration Nexus in South Asia 

 

CE.0263 Building Capacity of Papua New 
Guinean Government to Respond to 
Climate Change and Engage Grassroots 
Structures in Development Planning for 
the Atolls (ATOLLS) 
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Figure 14 – Number of Projects addressing Millennium Development Goal, 2008-2014 

 

 

Figure 15 – Number of Projects addressing Sustainable Development Goal, 2015 

 

 

To see more details on how many projects lined up with particular indicators within the 

MDGs or SDGs, see Annex 5 – MDGs and SDGs: Goals and Indicators.  
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III.4 Gender 

 

Figure 16 – Gender Mainstreaming in MECC Related IDF Projects, 2008-2015 

 

Gender mainstreaming was found in 9 out of the 15 MECC related IDF projects. With the 

exception of one, all of the projects that did not include gender mainstreaming are earlier 

projects (2008 - 2011), which is consistent with the fact that gender mainstreaming is a more 

recent specific requirement for IDF funding. Many of the other projects that did include the 

gender element only went so far as to disaggregate the data collected. However, as mentioned 

in the proposals of many of the more recent projects, one gender can increase one’s 

vulnerability to the effects of climate change; implementing careful and intentional measures 

towards gender mainstreaming deserves to be considered in the development of MECC 

related projects.  

 

III.5 Challenges 

A variety of challenges were encountered in the projects reviewed: the availability of reliable 

data, changes in project design, difficulties in accessing services, overlapping government 

mandates, etc. Several types of challenges were found consistently throughout many of the 

projects: 

 Finding qualified external personnel for IOM missions to partner with (consultants, 

implementing partners, etc.) 

 Internal IOM delays (staff turnover, etc.) 

 Time constraints (often an underestimation of project implementation period) 

 Budget problems (e.g. unforeseen expenses) 

 Government delays (including political instability) 

 Challenges with implementing partners. 

No-Cost Extensions 

Due to the above challenges, no-cost extensions were often necessary in order to complete 

projects. Out of the seven completed projects, all seven had filed for a no-cost extension. Out 
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of the other eight projects that are in progress, three have already filed, or have indicated that 

they will be filing, a request for a No Cost Extension in the near future. Despite the small 

number of MECC projects reviewed, this is an accurate representation of the average of 

requests for no-cost extensions in the management of IDF funded projects. The figure below 

(figure 16) shows the percentage of all completed IDF projects during the same period (2008-

2015) that required a no-cost extension versus those that were completed on time.  

 

Figure 17 - No Cost Extensions of Completed Projects, 2008-2015 
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IV. Recommendations 
There has been a relatively small number of MECC related projects funded by IDF during that 

period but it is reasonable to expect that the amount of MECC related projects will continue to 

increase in the coming years. As climate change increasingly affects migration, temporary or 

permanent, governments will need proper policy set-up and implementation, programmes 

development, preparation and adaptation strategies to help manage environmental migration. 

IDF has already helped countries to create support systems, policies, and strategies, and 

develop the tools necessary to assist environmental migrants across the world. The following 

recommendations have been developed for this review: 

 Should the trend of an increasing number of MECC related projects continue, IDF 

should consider adding MECC as a project thematic area, at least as a secondary 

thematic area.  

 Considering the large percentage of projects that include training events and 

community skills development as project activities, project managers should include 

proper follow up and evaluation of these activities into the project design in order to 

ensure the sustainability of these efforts. 

 Projects involving the creation of national policies and action plans should continue to 

be funded by IDF. Since migration and climate change nexus is a relatively new focus 

in the international community, the second biggest category of outputs and key 

activities is linked to policy-making. In most of the countries covered by the projects, 

there is yet no existing national policy specifically addressing migration and climate 

change. Not only do these activities increase awareness among policy-makers, but 

they can also give them a framework to better handle environmental migration and 

provide better climate change adaptation strategies.  

 A prominent trend identified in the review is the large number of projects that are 

unable to be completed on time and need to file for a No-Cost Extension. Due to the 

fact that one of the biggest challenges is time, it is recommended that project 

developers scale down projects to be more manageable given the timeframe allotted 

by IDF. This may mean limiting the outputs and activities planned in each project, as 

well as planning more time for each activity to compensate for delays.  

 It can be difficult to assess the impact and sustainability of some activities upon project 

completion. An evaluation should be planned a year or more after a project has been 

completed and IDF could consider such post-closure financing systems with a set of 

selected projects. This could then assess not only impacts and effectiveness, but also 

whether or not outputs are still relevant. 

 Due to the impact of environmental degradation and climatic events, missions can be 

encouraged to submit more MECC related proposals. As climate related hazards 

increase in frequency and severity, governments will require effective systems to be in 

place for managing the negative and sometimes dramatic effects of climate change. 

Climate change affects the livelihoods and living areas of vulnerable populations, 

governments will also experience a greater need for adaptation strategies including for 

migration (planned relocation) and livelihood changes. 

 Continue to ensure that gender mainstreaming is taking place within all MECC related 

projects. This ideally would go beyond disaggregation of data, which is how gender 

dimension was integrated into many of the projects reviewed. Rather, it should be 

included throughout the design of programmes, taken into consideration in policy 

making, and thoroughly researched in all studies and assessments.  
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V. Annexes 

Annex 1 – Terms of Reference 

Background 

The IOM has been doing work related to environmental migrants7 for several years (since 

2000, over 500 projects have been funded in response to environmental migration). Primary 

objectives in managing environmental migration include the prevention of forced migration due 

to environmental factors, providing assistance, protection, and seeking durable solutions for 

those who are forced to migrate, and facilitating migration as an adaptation strategy for climate 

change. Within this, the promotion of policy dialogue and capacity-building is at the forefront 

of IOM’s policies on migration due to environmental climate change.  

This is where the IOM International Development Fund (IDF) comes in. The International 

Development Fund (IDF) is a unit of the Department of Migration Management that provides 

“seed funding” for innovative projects to help build the migration management capacity of 

eligible member states. They seek to contribute to the harmonization of member states’ 

migration management policies and practices with their overall development strategies. 

Though climate change is not the only area of project activities funded, as flooding, 

desertification, and rising sea levels become more frequent, it is becoming a larger portion of 

the projects that are being funded.  

Despite the fact that the nexus of climate change and migration has been a focus of IOM for 

several years, the Migration, Environment and Climate Change division (MECC) was only just 

created in January of 2015 to head up the work being done by IOM in this field of study – 

including developing and implementing activities surrounding environmental migration, 

enhancing policy coherence, creating strong partnerships addressing migration and climate 

change, building an evidence base, and informing wider audiences on the subject. One of 

MECC’s main areas of activity is in capacity-building of governments and other stakeholders 

in both countries of origin and destination, making them a natural working partner for IDF.  

Of the over 500 projects that IDF has funded since 2008, 15 of them deal with capacity building 

in regards to environmental migration and would fall under MECC’s mandate were they to be 

created today. They all have different activities and objectives depending on the context of the 

project, but as they are funded by IDF, they all have one thing in common – they are meant to 

build the capacity of the member state government in some way.  

 

Objectives 

As MECC is a new division that aligns so closely with the goals of IDF in terms of capacity-

building, now is an ideal time to conduct a review of all environment and climate change 

projects funded by IDF. This will hopefully help to guide future projects on effective, relevant, 

and sustainable activities to fund in future projects as well as give guidance on where MECC 

                                                           
7 IOM Working Definition of Environmental Migrant: “Persons or groups of persons, who, predominantly for 
reasons of sudden or progressive changes in the environment that adversely affect their lives or living 
conditions, are obliged to leave their habitual homes or choose to do so, either temporarily or permanently, 
and who move either within their country or abroad.” 
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and IDF can be most effective in project partnership. This review will examine issues of 

relevance, effectiveness, impact, and sustainability.  

 

Relevance: This will pertain to the objectives and activities of each project and their relevancy 

to: 

 MECC and IDF division goals and mandates  

 Government policies and practices and how well the activities match up with 

government development strategies; furthermore examining how much they align with 

the Millennium Development Goals (MDGs) and more recent Sustainable 

Development Goals (SDGs) with regards to migration and climate change 

Effectiveness: In reviewing the effectiveness, an examination of the activities that have been 

carried out will be done, keeping in mind that some projects are still ongoing and therefore 

certain activities will need to be exempt.  

Impact: As stated above, some of these projects are currently ongoing. With these ones in 

particular, an examination of their impact thus far will be conducted. This is to include the IDF’s 

goal of providing “seed funding” and if any of the projects that have been completed or are 

nearing completion have laid the groundwork for larger projects to take place. 

Sustainability: This will be the most limited aspect of the review due to many of the projects 

either still being active or having just recently come to a completion. Nonetheless, there are 

still aspects of sustainability, or expected sustainability that can still be analyzed 

 

RELEVANCE: 

 Is the project implementation strategy consistent with IOM’s IDF priorities and 

mandate? Is it consistent with IOM’s MECC priorities and mandate?  

 Is the project implementation strategy consistent with host government development 

strategies? Does it help in harmonizing the host government’s policies and practices 

with their development strategies? 

 Are the project objectives working towards the achievement of the MDGs or SDGs 

(whichever was in place at the time of implementation) 

 Have gender issues been mainstreamed throughout the project and properly 

integrated into the design and implementation? 

EFFECTIVENESS: 

 Is the project effective in reaching planned outputs, results and outcomes and in 

bringing expected changes? If the project is ongoing, is it on track to reach the planned 

outputs, results and outcomes? 

 Did the project results effectively reach the planned target groups and beneficiaries, 

and did they reach other indirect beneficiaries? If the project is ongoing, is it on track 

to reach the planned target groups and beneficiaries? 

 Was a No-Cost Extension necessary to complete the project or expected to be 

necessary in completing the project? If so, was this due to external factors or internal? 
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Was there anything that could have been done to prevent a No-Cost Extension from 

being needed? 

 

IMPACT: 

 What are the impacts on capacity for environmental migration management of the host 

government? Can they be attributed to this project? 

 What can be observed in terms of gender and outcome? 

 Does the impact only concern the target population or is another population affected 

(positively or negatively) by the activities of the project? What can be observed in terms 

of gender balance and impact? 

 Were there any impacts that were not foreseen by the project?  

 Has this project led to the planning of or implementation of a larger, related project? 

Can it be attributed to the results of this project? 

SUSTAINABILITY: 

 Do the overall objective and project activities contain an element of sustainability? 

 Is the project supported by local institutions and well integrated with local social and 

cultural environment? 

 For projects that are ongoing or have recently been completed, are the results obtained 

sufficient to draw any conclusion on the sustainability before the completion of the 

project? Are some activities already ongoing without support from the project? 

 

Methodology 

The methodology will primarily consist of a documentation review of each projects interim 

reports, final reports (when available), and self-evaluations done by the project manager upon 

completion (when available). IDF will provide all reports and documentation available from 

each project. Along with the reports and self-evaluations, other documents may be reviewed, 

such as Memorandums of Understanding, meeting minutes, brochures produced by projects, 

and any other documents that may be of use currently in IDFs files. The review will also 

conduct surveys to be completed by those at each project’s mission.  

 

Resources and Timing 

The cost of the review will be a minimum, as this review is included in the ToRs of the intern 

conducting it. Minimal time will be needed from those in individual missions, as the completion 

of the survey is all that will be needed. This will be done by email, so no material costs will be 

incurred. The review will be written and completed by September 2016. 

  



33 
 

Annex 2 - Questionnaires  

Questionnaire for Completed Projects 

1. Did this project meet its planned outputs and results? 

☐  Yes   ☐   No 

2. Did this project reach any indirect beneficiaries? 

☐  Yes   ☐   No 

If yes, please give a brief explanation as to who these beneficiaries are: 

 

  

3. Did this project receive an extension? 

☐  Yes   ☐   No 

 

If yes, what was the primary reason for the extension? 

 

 

 Do you feel this extension could have been avoided? If so, how? 

 

 

4. Did this project build the government’s capacity for environmental migration 

management? 

☐  Yes   ☐   No 

If yes, please briefly explain how? 

 

 

 

 

5. Did this project have an impact on the targeted populations? 

☐  Yes   ☐   No 

If yes: positive or negative (such as raising fear), please briefly explain:  

 

 

 

 

 

6. Were any of the project’s positive or negative impacts unforeseen? 
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☐  Yes   ☐   No 

If yes, please give a brief description of these impacts. 

 

 

 

 

7. Did this project lead to the planning or implementation of a larger, related project (either 

IOM and non-IOM)? 

☐  Yes   ☐   No 

If so, which one(s)? 

 

 

 

 

8. Is/Was this project supported by local institutions? 

☐  Yes   ☐   No 

Has this project been well integrated with the local social/cultural environment? 

☐  Yes   ☐   No 

 

9. Did this project help change or form government policies around environmental migration 

management?  

☐  Yes   ☐   No 

If so, please give a brief description of the policies and the effect the project had upon 

them. 

 

 

 

 

 

 

10. What activities/outputs have been sustained after the project’s completion? 
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Questionnaire for Ongoing Projects 

11. Do you expect this project to meet its planned outputs and results? 

☐  Yes   ☐   No 

If not, please briefly explain what adjustments are planned.  

 

 

12. Do you anticipate this project reaching any indirect beneficiaries? 

☐  Yes   ☐   No 

If yes, please give a brief explanation as to who these beneficiaries are: 

 

  

13. Did you, or do you feel you may need to, extend the project? 

☐  Yes   ☐   No 

 

If yes, what is/will be the primary reason for the extension? 

 

 

 

 

14. Has this project already built the government’s capacity for environmental migration 

management? How? 

 

 

 

 

15. Have any of the project’s outcomes been met so far? 

☐  Yes   ☐   No 

If no, please give a brief description of measures you plan to take to reach them. If yes, 

please  

give a brief explanation as to which ones. 

 

 

 

16. Have any of the positive or negative impacts the project has made so far been 

unforeseen? 

☐  Yes   ☐   No 
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If yes, please give a brief description of these impacts. 

 

 

 

 

 

17. Has this project led to the planning or implementation of a larger, related project (either 

IOM and non-IOM)? 

☐  Yes   ☐   No 

If so, which one? 

 

 

 

 

18. Is this project being supported by local institutions? 

☐  Yes   ☐   No 

Do you feel it’s been well integrated with the local social/cultural environment? 

☐  Yes   ☐   No 

 

19. Are there any of the project activities that are already ongoing without support from the 

project? 

 

 

 

 

20. Is this project intended to help change or form government policies around 

environmental migration management?  

☐  Yes   ☐   No 

If so, please give a brief description of the policies and the effect intended for these 

policies. 
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Annex 3 – Reviewed Projects 

Year Project 
Code 

Title Total 
Allocation 

Benefiting 
Missions 

Region Type Category 

2008 LM.0093 Promotion of Youth Labour in the Environmental Sector in 
Senegal 

$175,000 Senegal Africa and 
the Middle 
East 

National Labour 
Migration 

2010 CE.0115 Pilot Project: Assessment and Strategy Development to 
Respond to the Impact of Rising Sea Level on Human 
Mobility in Egypt 

$200,000 Egypt Africa and 
the Middle 
East 

National Migration and 
Development 

2010 CS.0222 Assessment of Effects of Drought and Climate Change on 
Livelihood Support Mechanisms among Pastoralist and 
Mobile Communities in Pastoralist Regions including North 
Eastern and Rift Valley Province 

$85,600 Kenya Africa and 
the Middle 
East 

National Community 
Stabilisation 

2010 CE.0117 The Other Migrants: Reducing Migration Pressure from 
Gradual Environmental Change – Environment and 
Sustainable Development in Mauritius 

$200,000 Mauritius Africa and 
the Middle 
East 

National Migration and 
Development 

2011 CE.0147 Support Malian National and Local Institutions in Managing 
Environmental Migration within the Framework of their 
Strategy for Reducing Vulnerability to Climatic Changes 

$150,000 Mali Africa and 
the Middle 
East 

National Migration and 
Development 

2013 PR.0127 Assessing Vulnerabilities and Responses to Environmental 
Changes in Cambodia 

$200,000 Cambodia Asia National Research and 
Assessment 

2014 PR.0144 Assessing the Climate Change, Environmental Degradation 
and Migration Nexus in South Asia 

$300,000 Bangladesh 
Maldives 
Nepal 

Asia Regional Research and 
Assessment 

2014 PO.0060 Development, Promotion and Inclusion of a Migratory 
Perspective in Colombia`s National Climate Change Policies 

$100,000 Colombia Americas National Policy and 
Legal 
Framework 
Development 

2014 CE.0263 Building Capacity of Papua New Guinean Government to 
Respond to Climate Change and Engage Grassroots 
Structures in Development Planning for the Atolls (ATOLLS) 

$200,000 Papua New 
Guinea 

Asia National Migration and 
Development 

2015 PR.0152 Development of Training Manual and Capacity Building on 
Migration, Environment and Climate Change (MECC) 

$300,000 Azerbaijan 
Dominican 
Republic 
Kenya 
Morocco 

Global Global Training 
Activities and 
Training 
System 
Improvements 



38 
 

Papua New 
Guinea 

2015 CE.0310 Migration and Climate Change in Indigenous and Rural 
Communities in a Vulnerable Situation – Bolivia 

$300,000 Bolivia Americas National Migration and 
Development 

2015 PR.0177 The Effects of Climate Change on Vulnerable Populations 
and Human Mobility in El Salvador, Guatemala, Honduras 
and Nicaragua (Central America) 

$150,000 El Salvador 
Nicaragua 
Guatemala 
Honduras 

Americas Regional Research and 
Assessment 

2015 CS.0738 Strengthening the Capacity in Migration Management in the 
Regions with Trans-boundary Water Resources, in the 
Context of Disaster Risk Reduction and Climate Change 
Adaptation, in Kazakhstan 

$100,000 Kazakhstan Asia National Community 
Stabilisation 

2015 CS.0702 Assessing the Current and Future Dynamics of 
Environmental Migration for Enhanced Policy Making: 
Kyrgyzstan 

$100,000 Kyrgyzstan Asia National Community 
Stabilisation 

2015 CS.0743 Community Based Tribal Conflict Mitigation and Peace 
Building in Enga and Morobe Province, Papua New Guinea 
(COMBAT-COMIT)  

$86,415 Papua New 
Guinea 

Asia National Community 
Stabilisation 
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Annex 4 – Summary of Key Outputs by Project 

Project Code and Title Outputs 

LM.0093 Promotion of Youth Labour in the Environmental Sector in 
Senegal 

 Report on the opportunities for job creation in Senegal's 
environment sector  

 A workshop sharing strategies to support job creation in the 
environment sector was organized in Dakar 

 Business management and technical training to 60 youth in the 
project to promote employment of youth in the environment sector 

 Establishment of 10 pilot projects in microfinance in the environment 
sector 

CS.0222 Assessment of Effects of Drought and Climate Change on 
Livelihood Support Mechanisms among Pastoralist and Mobile 
Communities in Pastoralist Regions including North Eastern and Rift 
Valley Province 

 Stakeholders’ workshops were held to collect information at different 
levels 

 A programme designed for funding with detailed activities, indicators 
and outcomes to address the priority gaps 

 An intervention strategy and solicited for funding for 2011 projects 
designed for the pastoralist communities 

CE.0117 The Other Migrants: Reducing Migration Pressure from 
Gradual Environmental Change – Environment and Sustainable 
Development in Mauritius 

 Assessment report on migration and climate change in the Republic 
of Mauritius and on alternative means of livelihoods/green jobs 

 Assessment of migration trends of Rodriguan fisherman to the 
island of Mauritius 

 Feasibility study on the setting up of a leaf plate small business 

 Outreach and awareness campaign materials – 10 press articles, 1 
DVD, 600 posters, 1 banner, 100 t-shirts 

 Regional photo competition on climate change adaptation and photo 
exhibition on 30 best photos 

 Project in Rivière des Galets and IOM presented on ECO TV 

 Pilot projects 

 Various regional workshops 

 Trainings on leadership, cooperative entrepreneurship, marketing 
skills, and how to make patchworks 

CE.0115 Pilot Project: Assessment and Strategy Development to 
Respond to the Impact of Rising Sea Level on Human Mobility in Egypt 

 A Technical Working Group (TWG) composed by relevant 
governmental counterparts and representatives of CSOs, NGOS 
and IOs  

 Field assessment on the level of awareness, current impacts and 
possible responses posed by sea level rise in Alexandria 
Governorate 
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CE.0147 Support Malian National and Local Institutions in Managing 
Environmental Migration within the Framework of their Strategy for 
Reducing Vulnerability to Climatic Changes 

 Advocacy supports for sensitive community adjustment to migration 
in French and local language 

 Documents on the vulnerability profiles and adaptability integrating 
environmental migration 

 Training on methodologies and tools for mainstreaming migration 
into strategies to reduce vulnerability to climate change 

 Pilot programme on community adjustment to climate change 

PR.0127 Assessing Vulnerabilities and Responses to Environmental 
Changes in Cambodia 

 Comprehensive review of existing research, evidence and 
knowledge regarding the climate change and environment nexus in 
Cambodia 

 Two field studies assessing the links and identify patterns between 
climate change, environmental degradation and migration 

 Awareness raising materials on challenges related to 
environmentally-induced migration 

 Meeting to present findings of research and discuss core elements 
of draft national strategy 

PO.0060 Development, Promotion and Inclusion of a Migratory 
Perspective in Colombia`s National Climate Change Policies 

 Workshop on migration and climate change 

 Diagnostic tool to help specialists identify and understand link 
between migration, environment and climate change 

 Proposal for adding an immigration component to the climate 
change public policy 

 Set of guiding principles 

 New law developed on climate change 

CE.0263 Building Capacity of Papua New Guinean Government to 
Respond to Climate Change and Engage Grassroots Structures in 
Development Planning for the Atolls (ATOLLS) 

 Survey mapping vulnerability and resilience levels of climate change 
affected communities 

 Community Based Programming and Training for Transformation 
training 

 Various community based programming projects 

 Report on how governments can integrate community priorities into 
policy 

PR.0144 Assessing the Climate Change, Environmental Degradation 
and Migration Nexus in South Asia 

 Assessment study and field research on the nexus of climate 
change and environment in South Asia 

 Model national action plans for each of the countries  

 Regional strategy  

 One regional dissemination meeting  

CE.0130 Migration and Climate Change in Indigenous and Rural 
Communities in a Vulnerable Situation – Bolivia 

 Case studies on the relationship between migration and climate 
change as well as risk management in vulnerable communities 
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 Strategy plan for the formulation and implementation of public 
policies 

 Training workshops 

 Community plans of action  

PR.0177 The Effects of Climate Change on Vulnerable Populations and 
Human Mobility in El Salvador, Guatemala, Honduras and Nicaragua 
(Central America) 

 4 national reports 

 1 regional report 

 Policy recommendations 

 Workshops to discuss climate change protection and adaptation 
measures and the link between climate change and migration 

CS.0702 Assessing the Current and Future Dynamics of 
Environmental Migration for Enhanced Policy Making: Kyrgyzstan 

 Policy toolkit and recommendations  

 Research report on current and future dynamics of environmental 
migration in Kyrgyzstan 

 Project information sheets 

 Research validation meeting 

CS.0738 Strengthening the Capacity in Migration Management in the 
Regions with Trans-boundary Water Resources, in the Context of 
Disaster Risk Reduction and Climate Change Adaptation, in 
Kazakhstan 

 Report on linkages between water resource management and 
migration 

 Workshops for local authorities 

 Training materials 

 Training on migration, environment, climate change and DRR 

 Awareness campaign 

CS.0743 Community Based Tribal Conflict Mitigation and Peace 
Building in Enga and Morobe Province, Papua New Guinea (COMBAT-
COMIT) 

 Survey assessing root causes of conflict and mapping 

 Training on mediation and conflict management TMCM 

 Training of Trainers trainings on community based planning and 
Training for Transformation methodology training 

 Community based planning projects 

 Development, training and implementation of peace mitigation, 
settlement and resolution mechanisms standard operational 
procedure 

 Gender and protection training 

PR.0152 Development of Training Manual and Capacity Building on 
Migration, Environment and Climate Change (MECC) 

 Training on migration, environment and climate change 

 Training manual on migration, environment, and climate change 
translated into 3 languages 

  



42 
 

Annex 5 – MDGs and SDGs: Goals and Indicators That Align with Projects Reviewed 

 

 MDGs Number 
of 
Projects 

1 Eradicate extreme poverty and hunger   

  Reduce by half the proportion of people living on >$1/day 5 

  Reduce by half the proportion of people who suffer from hunger 5 

7 Ensure environmental sustainability   

  Integrate the principles of sustainable development into country policies and programs; reverse loss of 
environmental resources 

6 

  Reduce by half the proportion of people without sustainable access to safe drinking water 2 

8 Develop a global partnership for development   

  Address the special needs of landlocked and small island developing States 3 

  In cooperation with the developing countries, develop decent and productive work for youth 1 

  In cooperation with the private sector, make available the benefits of new technologies—especially 
information and communications technologies 

1 
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 SDGs Number of 
Projects 

1 End poverty in all its forms everywhere  

1.5 By 2030, build the resilience of the poor and those in vulnerable situations and reduce their exposure and 
vulnerability to climate-related extreme events and other economic, social and environmental shocks and disasters 

4 

5 Achieve gender equality and empower all women and girls  

5.2 Eliminate all forms of violence against all women and girls in the public and private spheres, including trafficking 
and sexual and other types of exploitation  

1 

6 Ensure availability and sustainable management of water and sanitation for all  

6.4 By 2030, substantially increase water-use efficiency across all sectors and ensure sustainable withdrawals and 
supply of freshwater to address water scarcity and substantially reduce the number of people suffering from water 
scarcity  

2 

6.6 By 2020, protect and restore water-related ecosystems, including mountains, forests, wetlands, rivers, aquifers and 
lakes  

1 

6.a By 2030, expand international cooperation and capacity-building support to developing countries in water- and 
sanitation-related activities and programmes, including water harvesting, desalination, water efficiency, wastewater 
treatment, recycling and reuse technologies  

1 

7 Ensure access to affordable, reliable, sustainable and modern energy for all  

7.b By 2030, expand infrastructure and upgrade technology for supplying modern and sustainable energy services for 
all in developing countries, in particular least developed countries, small island developing States, and land-locked 
developing countries, in accordance with their respective programmes of support 

1 

9 Build resilient infrastructure, promote inclusive and sustainable industrialization and foster innovation  

9.4 By 2030, upgrade infrastructure and retrofit industries to make them sustainable, with increased resource-use 
efficiency and greater adoption of clean and environmentally sound technologies and industrial processes, with all 
countries taking action in accordance with their respective capabilities  

1 

9.5 Enhance scientific research, upgrade the technological capabilities of industrial sectors in all countries, in particular 
developing countries, including, by 2030, encouraging innovation and substantially increasing the number of 
research and development workers per 1 million people and public and private research and development 
spending  

1 

10 Reduce inequality within and among countries  
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10.7 Facilitate orderly, safe, regular and responsible migration and mobility of people, including through the 
implementation of planned and well-managed migration policies 

5 

11 Make cities and human settlements inclusive, safe, resilient and sustainable  

11.a Support positive economic, social and environmental links between urban, per-urban and rural areas by 
strengthening national and regional development planning  

1 

11.b By 2020, substantially increase the number of cities and human settlements adopting and implementing integrated 
policies and plans towards inclusion, resource efficiency, mitigation and adaptation to climate change, resilience to 
disasters, and develop and implement, in line with the Sendai Framework for Disaster Risk Reduction 2015-2030, 
holistic disaster risk management at all levels  

3 

12 Ensure sustainable consumption and production patterns  

12.2 By 2030, achieve the sustainable management and efficient use of natural resources  1 

12.8 By 2030, ensure that people everywhere have the relevant information and awareness for sustainable 
development and lifestyles in harmony with nature  

2 

12.a Support developing countries to strengthen their scientific and technological capacity to move towards more 
sustainable patterns of consumption and production  

1 

13 Take urgent action to combat climate change and its impacts  

13.1 Strengthen resilience and adaptive capacity to climate-related hazards and natural disasters in all countries 5 

13.2 Integrate climate change measures into national policies, strategies and planning  5 

13.3 Improve education, awareness-raising and human and institutional capacity on climate change mitigation, 
adaptation, impact reduction and early warning  

6 

13.b Promote mechanisms for raising capacity for effective climate change-related planning and management in least 
developed countries and small island developing States, including focusing on women, youth and local and 
marginalized communities 

6 

16 Promote peaceful and inclusive societies for sustainable development, provide access to justice for all and build 
effective, accountable and inclusive institutions at all levels 

 

16.a Strengthen relevant national institutions, including through international cooperation, for building capacity at all 
levels, in particular in developing countries, to prevent violence and combat terrorism and crime  

1 

17 Strengthen the means of implementation and revitalize the global partnership for sustainable development  

17.9 Enhance international support for implementing effective and targeted capacity-building in developing countries to 
support national plans to implement all the sustainable development goals, including through North-South, South-
South and triangular cooperation 

1 
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17.18 By 2020, enhance capacity-building support to developing countries, including for least developed countries and 
small island developing States, to increase significantly the availability of high-quality, timely and reliable data 
disaggregated by income, gender, age, race, ethnicity, migratory status, disability, geographic location and other 
characteristics relevant in national contexts 

3 

 

 


